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MODIS Science Data Support Team (SDST) Meeting Minutes 10/11/91  
   
   
ATTENDEES:     Lloyd Carpenter     RDC         982-3708    
               Al Fleig            900         286-7747    
               Tom Goff            RDC         982-3704    
               Liam Gumley         RDC         982-3748    
               Ravi Kumar          STX         513-1630    
               Ed Masuoka          920         286-7608    
               Jim Ormsby          974         286-6811    
               Wil Webster         920.2       286-4506    
                 
     
NEXT MEETING:       Date             Time      Building      Room 
  
             Friday, October 18    10:00 am       16          242 
  
     
TOPICS:    
  
1. MODIS AIRBORNE SIMULATOR (MAS):  The MAS Level-1B software is 
in the testing stage.  The output NetCDF data files will 
correspond to straight-line flight tracks.  An MAS data catalog 
containing all of the pertinent information for each file will be 
generated.  Quantifiers will be included for convenience to the 
users.  In-the-field support for the FIRE experiment by Liam 
Gumley will be coordinated with Mike King.  Work is continuing on 
the implementation of NetCDF for the MAS Level-1B data. 
     
2. MODIS IMAGE REGISTRATION:  The topic of MODIS image 
registration was discussed at length.  A comparison of different 
approaches must be made, identifying the advantages and 
weaknesses of each.  The problem cases must be characterized. 
(e.g. At what level of cloud cover does it break down?)  Is the 
code available, who owns it, and how much will it cost?  What are 
the processing implications?  Determine the probability of 
successful image registration for MODIS. 



  
3. MODIS SDST WORKPLAN:  A draft version of the MODIS Science 
Data Support Team workplan was included in the handout.  The 
topics covered included the plans for the TLCF, algorithm 
development plan, porting algorithms to the TLCF, support for the 
MAS, data product structure/format, image registration, 
processing design issues, implications of digital elevation and 
terrain models, and the MODIS Data Management Plan. 
  
  
ACTION ITEMS:    
     
   
08/30/91 [Lloyd Carpenter and Team]:  Draft a schedule of work 
for the next 12 months.  Include primary events and milestones, 
documents to be produced, software development, MAS support, etc.  
(A draft was included in the handout.)  STATUS: Open.  Due date 
09/27/91.  
  
10/04/91 [Phil Ardanuy and Team]:  Prepare questions for the 
project to characterize the spacecraft position and attitude 
knowledge and the MODIS pointing knowledge in a way that will 
facilitate the evaluation of methods such as image registration 
to meet the science team requirements for earth location.  
(Initial contributions were sent by GSFCMAIL.)  STATUS: Open.  
Due date 10/18/91. 
  
10/04/91 [Tom Goff]:  Examine and describe the Miami DSP 
navigation scheme in relation to MODIS navigation.  Status: Open.  
Due date 11/15/91. 
  
10/04/91 [Tom Goff]:  Contact Angel Lee (currently at GSFC) to 
ask questions regarding the DSP.  Status: Open.  Due date 
10/18/91. 


